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Objectives of the Project 
1. Identify enhanced descriptive framework that will be applied to records processed as part of this grant and 

train two staff on these.  

2. Prepare collection-level MARC records to describe approximately 50% the 150 cubic feet backlog of 

unprocessed archival material and make these descriptions available through a bibliographic utility.  

3. Prepare 26 EAD finding aids to describe all previously processed manuscript collections and make them 

available through the Outer Banks History Center (OBHC) Web site and ArchiveGrid.  

4. Develop one online exhibit based on the collections described in the proposal. 

5. Promote knowledge of the project’s progress by posting the interim narrative and other relevant reports and 

updates on the Outer Banks History Center Web site. 

6. Promote the use of the collections through an announcement on the Outer Banks History Center Archives 

Web site, at least two presentations made to local community organizations, professional groups, or 

schools, and messages posted to at least three listservs.  

 
Project activities scheduled to take place during reporting period. 

 Distribute press releases about the project state-wide; advertise on the OBHC and Department of Cultural 
Resources Web sites. 

 Hire the project archivist. 
 Set up office and purchase archival supplies. 
 Orientation and training of project archivist. 
 Implement financial tracking, purchasing and budgetary procedures. 
 Define roles and procedures for review and submission of finding aids by the project archivist to OBHC 

staff, and on to State Archives personnel for uploading to the agency Web site. 
 Project archivist develops EAD finding aids for 26 previously processed “legacy” manuscript collections. 
 Curator and assistant curator prioritize archival processing goals, creating a queue of unprocessed 

collections to receive attention.  
 Project archivist begins archival appraisal, arrangement and description, and housing of unprocessed 

collections with a goal of processing approximately half of the 75 cu. feet. 
 
Summary of project activities during reporting period.  (Is project proceeding on schedule? Is there a need to 
revise budget, staffing or work plan?) 
 
All project activities scheduled for the reporting period have been completed and some objectives exceeded. Below 
is a list of the collections addressed, and their stage in our process.  Legacy collections requiring EAD finding aids 
are listed first, and unprocessed collections are listed second.  
 
At this point, we feel the project is proceeding extremely well. Because of her familiarity with the center’s 
collections, Ms. Grimm was able to create EAD finding aids for all of the legacy finding aids quickly and has 
completed archival processing on more than half of the cubic footage required of unprocessed collections.  
 
Regarding promotion:  Our parent agency, the North Carolina Department of Cultural Resources (DCR), announced 
the awarding of this grant across all media outlets statewide and it continues to be announced on DCR and Outer 



Banks History Center Web sites.  Towards the end of the project when all the finding aids are uploaded, we will 
make another statewide announcement including to numerous archival listservs, summarizing the accomplishments 
of the project.  In the interim, the center has recently created a Facebook page and will place postings via that mode 
to our engaged audience as new finding aids are uploaded by our agency webmaster.  As required, we will post this 
interim report on our Web site. 
 
Re: an online exhibit:  Ms. Grimm and the curator have identified several collections that lend themselves well to 
online exhibits. 
 
Regarding the budget:  Because of 1) intra-agency training and on-the-job training resources, 2) decreased costs of 
providing needed computer capabilities, and 3) a threefold increase in the archival housing supplies needed to keep 
pace with the detailed work of the project archivist, we anticipate requesting budget reallocations regarding our 
agency matching costs.  Details will be discussed with the NHPRC program manager. The primary goals of the 
project and the work plan remain unchanged.  
 
 Record of accomplishments (Analyze in detail the goals met during reporting period, and any not reached. Any 
finding aids completed or work pending) 
Legacy Collections    
MSS Number Collection Name Stage the EAD is in Who is the EAD with? 

33MSS-7 David Stick Hurricane Research Materials completed Raleigh 

33MSS-8 USLSS Wreck Reports final review by OBHC staff Stuart 

33MSS-11 
Logbooks Chief Signal Officer/U.S. Army Signal 
Corps completed Raleigh 

33MSS-13 Wright Memorial Bridge Co. completed Raleigh 

33MSS-20 Dare Beaches and Water Authority Study Group completed Raleigh 

33MSS-22 Outer Banks Chamber of Commerce final review by OBHC staff Sarah 

33MSS-24 WNHW News Stories completed Raleigh 

33MSS-26 Nags Head Hotel Company Account and Daybooks final review by OBHC staff Sarah   

33MSS-27 Civil War Era Manuscripts final review by OBHC staff Sarah 

33MSS-28 C. W. Hollowell Papers final review by OBHC staff Sarah 

33MSS-29 Abstracts Columbus Co., NC Court Minutes completed Raleigh 

33MSS-30 Columbus County, NC Deed Abstracts completed Raleigh 

33MSS-31 Robeson County, NC Deed Abstracts completed Raleigh 

33MSS-32 US Census of Columbus Co. completed Raleigh 

33MSS-33 Abstracts of Court Minutes Columbus County completed Raleigh 

33MSS-34 Abstracts of Wills Columbus Co. completed Raleigh 

33MSS-36 Aycock Brown Papers final review by OBHC staff KaeLi 

33MSS-37 Matlock Scripts completed Raleigh 

33MSS-38 1974 Request to Dredge/Fill Areas of Causeway final review by OBHC staff Stuart 

33MSS-40 Robbie Fern Papers final review by OBHC staff KaeLi 

33MSS-44 
Ledgers and Daybooks of Drs. Frank Gates & 
Johnson final review by OBHC staff Stuart 

33MSS-48 Fessenden National Memorial Papers final review by OBHC staff KaeLi 

33MSS-49 David Howe Lawrence Papers final review by OBHC staff KaeLi 

33MSS-53 Manteo Rotary Club final review by OBHC staff KaeLi 

33MSS-55 Civil War Letters final review by OBHC staff Sarah 

33MSS-57 Articles on Outer Banks English final review by OBHC staff KaeLi/Sarah 
 



 

Collections, processing complete  
MSS 
Number 

Collection Name Stage EAD is in 

33MSS- Lt. Harold L. Graham Papers final review by OBHC staff 
33MSS- Baum Family Materials final review by OBHC staff 
33MSS- Midyett-Mann Family Papers final review by OBHC staff 
33MSS- Dough Family Materials final review by OBHC staff 
33MSS-69 Education Materials final review by OBHC staff 
33MSS-70 Elizabethan Gardens Papers final review by OBHC staff 
33MSS-71 Charles B. Wade, Jr. Papers final review by OBHC staff 
33MSS-73 Maud Hayes Stick Papers final review by OBHC staff 
33MSS-74 Beatrice McArthur Collection final review by OBHC staff 
33MSS-75 Sara Shriner Papers final review by OBHC staff 
33MSS-76 Washington F. Baum Papers final review by OBHC staff 
33MSS-77 Creef Family Papers final review by OBHC staff 
33MSS-78 Research Materials final review by OBHC staff 
33MSS-79 Andrew S. Austin Materials final review by OBHC staff 
33MSS-80 Brockie Daniels Papers in progress 
33MSS-81 Rogers/Shannon Family Papers final review by OBHC staff 
33MSS-82 Louise Hartwell Miller Meekins  final review by OBHC staff 
33MSS-83 Alvah Ward, Jr. Papers final review by OBHC staff 
33MSS-84 Whalehead Preservation Trust completed 
33MSS-85 Jennette Lighthouse Service Files final review by OBHC staff 
33MSS-86 People's Ice and Storage Co.  final review by OBHC staff 
33MSS-87 Roanoke Island Camps final review by OBHC staff 
33MSS-88 Primitive Baptist Church Papers final review by OBHC staff 
33MSS-89 Frank Stick Papers final review by OBHC staff 
33MSS-90 Episcopal Church final review by OBHC staff 
33MSS-91 Woods Country Club final review by OBHC staff 
33MSS-92 Gardeners Papers final review by OBHC staff 
33MSS-93 Miller Family Genealogy final review by OBHC staff 
33MSS-94 Women Voters completed 
33MSS-95 C.D. Mann Store Papers final review by OBHC staff 
33MSS-96 Harbor Newspaper Clippings final review by OBHC staff 
33MSS-97 A. H. Watkins Papers final review by OBHC staff 
33MSS-98 Outer Banks Forum final review by OBHC staff 

 
 
Project Director’s assessment of project  (Were original goals realistic? Were there unexpected problems? How 
were they solved, or how to be avoided in future? Has the project led to unexpected benefits? What were they? Are 
you satisfied with the results of the project?  
 
The project got off to a running start due to the auspicious opportunity to hire a former Outer Banks History Center 
employee, Kelly Grimm, as the project archivist.  She had left two years prior to seek a master degree in history 
(with public history specialization) and graduated in May, 2009.  Her familiarity with our collections, operations, 
research clientele, and local history meant that little time was spent orienting her to the tasks at hand.  She has 
tackled the project with zeal and commitment.  For example, most of the unprocessed collections are being arranged 
and described to the folder level (as opposed to only the series level) yet she is still ahead of cubic footage goals.  
 
The collaborative team approach regarding development of EAD finding aids is working very well.  Previously, 
each archivist and archival assistant was expected to conduct collection processing and develop EAD finding aids.  
Our team approach is far more realistic, having each employee specialize and provide supporting steps in our 
process.  Since the assistant curator serves as our cataloger, creating bibliographic records for all OBHC acquisitions 



whether primary or secondary, it is working well for her to determine subject headings.  The curator performs final 
review of the finding aids to assure quality control.  Another staff member has become our EAD specialist, having 
trained the project archivist in EAD procedures, and interfaces with our agency webmaster to refine and submit 
completed finding aids.   
 
Overall, we are very pleased with the results of this project to date.  As a small organization, this grant has allowed 
us to accomplish in just a few months what otherwise would have taken years to accomplish.  Our small staff is 
spread thin with reference, image fulfillment, gallery exhibits, outreach and other collection management tasks.  By 
having one person devoted solely to processing collections and creating EAD finding aids, we are able to vastly 
improve access to previously inaccessible holdings. 
 
Our biggest challenge regarding this project is our dependency on limited staff within our agency to perform 
webmaster functions.  There are a number of other groups of archivists within our organization who are completing 
finding aids en masse so there are long delays in the time it takes for files to be uploaded to our Web site.  Similarly, 
we are dependent upon a large agency IT department to address functional issues regarding Web site performance. 
 
Discuss the Project’s impact on the Outer Banks History Center and our parent agency. Mention any 
publicity or interest generated as a result of the project – any speaking engagements or professional 
development as a result? Indicate how assistance by the Commission or State Historical Records Advisory 
Boards were acknowledged. Include any press or media coverage.  
 
There are a number of cases already of people discovering the Outer Banks History Center, and specific holdings of 
value to their research, as a result of finding aids mounted on our Web site.   A number of researchers have made 
research trips to our facility for this purpose.  That speaks directly and pointedly to the value of this project. 
 
This grant’s progress will be shared at the next State Historical Records Advisory Board board meeting on March 
15.” 
 
As stated above, our Department of Cultural Resources (DCR), announced the awarding of this grant across all of 
North Carolina and mention of the project remains as a static announcement on DCR and Outer Banks History 
Center Web sites.   We will drive additional listserv and media coverage as the project proceeds. 
 
 
 
 
 


